

A52 Grantham Road Essential Drainage Works

Welcome to the second of my regular updates.

WORK

We are coming to the end of the scheme.

Between the dates of 30th March – 8th April 2020 the resurfacing of the roads will be completed.

The total road closure between Saxondale to Gamston roundabouts will be implemented on 30th March – 1st April 2020 inclusive, access for residents will be allowed and you will be escorted to your address, the closure times will be between 8pm and 5am.

The completion of the resurfacing of the footpaths will be completed between 6th April – 8th April 2020

ACTIVITY

During the advertised work schedule of Monday to Friday night, the traffic management team will implement the traffic control from about 8.30pm and will remove it at the end of the working shift, by no later than 5am.

PROGRESS REPORT

Progress with the scheme is progressing well, there have been a few nights where due to bad weather we have not been able to work but the scheme is running on time and is due for completion on Wednesday 8th April 2020.

.

CONTACT DETAILS

Newsletter #2

March 2020

We have a 24hr customer contact line for the scheme:

0333 012 9132

During the day, calls will come through to me, while overnight when we are on site, they will be re-directed to the site supervisor for issues which require immediate resolution such as access for residents inside the full closure.

You can also e-mail me at: infoA52radcliffe@carnellgroup.co.uk

We thank you for your patience while we delivery these essential safety and maintenance works. We will do our best to keep disruption to a minimum.

Kind regards,

Martyn

Martyn Catanach

Public Liaison Officer (A52 Grantham Road scheme)

Working on behalf of Highways England

Highways England customer contact centre:

0300 123 5000

www.highwaysengland.co.uk